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Appendix H

completed SIGIR Audits

This appendix presents information on SIGIR audits and recommendations in three sections:
•	 All Completed Audits by SIGIR
•	 Open Recommendations from Prior SIGIR Reports
•	 Detail of Impact of SIGIR Audits 

For a comprehensive list of all SIGIR audits completed, as of January 30, 2009, see Table H-1.

Table H.1

All Completed Audits by SIGIR, as of 1/30/2009
Report 
Number

Month/ 
Year Issued Report Title

09-013 01/2009 Provincial Reconstruction Teams’ Performance Measurement Process Has Improved

09-012 01/2009 The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will Likely Be Necessary

09-011 01/2009 Opportunities To Improve Management Of The Quick Response Fund

09-010 01/2009 Oversight Of Aegis’s Performance On Security Service Contracts In IRAQ With The Department Of Defense

09-009 01/2009 Full Impact of Department of Defense Program to Restart State-owned Enterprises Difficult to Estimate

09-008 01/2009 Cost, Outcome, and Oversight of Iraq Oil Reconstruction Contract with Kellogg Brown & Root Services, Inc.

09-007 10/2008 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission

09-006 10/2008 Status of Department of State Economic Support Fund Obligations Used for Iraq Reconstruction Projects

09-005 10/2008 Agencies Need Improved Financial Data Reporting for Private Security Contractors

09-004 10/2008 Iraq Reconstruction Project Terminations Represent a Range of Actions

09-003 10/2008 Cost, Outcome, and Oversight of Local Governance Program Contracts with Research Triangle Institute

09-002 10/2008 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue

09-001 10/2008 Opportunities to Enhance U.S. Democracy Building Strategy for Iraq

08-024 07/2008 Information on a Special Department of Defense Program to Foster Economic Recovery in Iraq

08-023 07/2008 Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much Remains to be Done

08-022 07/2008 Government of Iraqi Increasingly Funding Iraq Security Forces Infrastructure Development, but Substantial U.S. Support 
Remains

08-021 07/2008 Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction Management System

08-020 07/2008 Key Recurring Management Issues Identified in Audits of Iraq Reconstruction Management System

08-019 07/2008 Outcome, Cost and Oversight of the Security and Justice Contract with Parsons Delaware, Inc.

08-018 07/2008 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, LLC

08-017 04/2008 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but Further Improvements Needed to 
Avoid Waste

08-016 04/2008 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management Plan

Continued on next page
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All Completed Audits by SIGIR, as of 1/30/2009
Report 
Number

Month/ 
Year Issued Report Title

08-015 04/2008 Interim Analysis of Iraqi Security Force Information Provided by the Department of Defense Report, Measuring Stability and 
Security in Iraq

08-014 04/2008 Progress on Recommended Improvements to Contract Administration for the Iraqi Police Training Program

08-013 04/2008 Interim Report on Iraq Reconstruction Contract Terminations

08-012 03/2008 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support Group-Central

08-011 04/2008 Outcome, Cost, and Oversight of Electricity-Sector Reconstruction Contract With Perini Corporation

08-010 01/2008 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006

08-009 01/2008 Appropriate Award-Fee Conversion Scales Can Enhance Incentive For Contractor Performance

08-008 01/2008 U.S. Anticorruption Efforts In Iraq: Sustained Management Commitment is a Key to Success

08-007 01/2008 Efforts to Implement a Financial-Management Information System in Iraq

08-006 01/2008 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects

08-005 01/2008 Differences in Services and Fees for Management and Administration of Iraq Reconstruction Contracts

08-004 01/2008 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad Recruiting Center

08-003 10/2007 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects

08-002 10/2007 Logistics Civil Augmentation Program Task Orders 130 and 151:  Program Management, Reimbursement, and Transition 

08-001 10/2007 Interim Report on Efforts and Further Actions Needed to Implement a Financial Management Information System in Iraq 

07-016 10/2007 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi Police Training Program 

07-015 10/2007 Review of the Effectiveness of the Provincial Reconstruction Team Program in Iraq

07-014 07/2007 Status of the Provincial Reconstruction Team Program Expansion in Iraq 

07-013 04/2007 Sustainment of the Advanced First Responder Network (Restricted Distribution)

07-012 04/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the Department of State

07-011 10/2007 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund

07-010 10/2007 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund Contracts

07-009 07/2007 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract

07-008 07/2007 Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations Conducting IRRF-funded Reconstruction 
Activities

07-007 07/2007 Status of U.S. Government Anticorruption Efforts in Iraq

07-006 04/2007 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006 

07-005 07/2007 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief and Reconstruction

07-004 07/2007 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq

07-003 07/2007 Cost-to-complete Reporting for Iraq Reconstruction Projects

07-002 04/2007 Status of the Advanced First Responder Network

07-001 06/2007 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, Government Oversight, and Contractor 
Performance

06-045 01/2007 Status of Ministerial Capacity Development in Iraq 

06-044 01/2007 Fact Sheet on Major US Contractors’ Security Costs Related to Iraq Relief and Reconstruction Fund Contracting Activities

06-043 01/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements

06-042 01/2007 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting Activities (Restricted – Limited 
Distribution)

06-040 01/2007 Improper Obligations Using The Iraq Relief and Reconstruction Fund (IRRF 2)

06-039 01/2007 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract SPU-C-00-04-00001-00

06-038 09/2006 Unclassified Summary of SIGIR’s Review of Efforts to Increase Iraq’s Capability To Protect Its Energy Infrastructure

06-037 09/2006 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2) 

06-036 01/2007 Follow-Up On SIGIR Recommendations Concerning The Development Fund For Iraq (DFI)

06-035 10/2006 Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the Logistics Civil Augmentation Program 
(LOGCAP) Contractor

06-034 10/2006 Status of the Provincial Reconstruction Team Program in Iraq

Continued on next page
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All Completed Audits by SIGIR, as of 1/30/2009
Report 
Number

Month/ 
Year Issued Report Title

06-033 10/2006 Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the Iraq Relief and Reconstruction Fund

06-032 10/2006 Iraqi Security Forces:  Review of Plans to Implement Logistics Capabilities 

06-031 10/2006 Management of the Iraqi Interim Government Fund

06-030 01/2007 Status of Medical Equipment and Other Non-construction Items Purchased for Primary Healthcare Centers 

06-029 01/2007 Review of DynCorp International, LLC, Contract Number S LMAQM-04-C-0030, Task Order 0338, for the Iraqi Police Training 
Program Support 

06-028 10/2006 Review of Administrative Task Orders for Iraq Reconstruction Contracts

06-026 07/2006 Review of the U.S. Agency for International Development’s Management of the Basrah Children’s Hospital Project 

06-025 07/2006 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated with Parsons Global Services, Inc., 
Contract Number W914NS-04-D-0006

06-024 07/2006 Joint Cash Count - Iraq National Weapons Card Program

06-023 07/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities January Through March 2006

06-021 07/2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

06-020 07/2006 Review of the Advanced First Responder Network Project

06-019 07/2006 Review of the Use of Definitization Requirements for Contracts Supporting Reconstruction in Iraq

06-018 07/2006 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s Bureau of International Narcotics 
and Law Enforcement Affairs as of December 31, 2005

06-017 07/2006 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

06-016 04/2006 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare Centers Associated with Parsons 
Global Services, Contract Number W914NS-04-D-0006

06-015 04/2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents

06-014 07/2006 Review of Efforts to Increase Iraq’s Capability to Protect Its Energy Infrastructure (Classified)

06-013 04/2006 Briefing to the International Advisory and Monitoring Board for Iraq:  Management Controls Over the Development Fund for 
Iraq

06-012 04/2006 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central/Fallujah

06-011 04/2006 Management of the Primary Healthcare Centers Construction Projects

06-010 04/2006 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed Forces Seized Assets Fund

06-009 04/2006 Review of Task Force Shield Programs

06-008 04/2006 Development Fund for Iraq Cash Accountability Review:  Joint Area Support Group-Central

06-007 04/2006 U.S. Agency for International Development Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to 
the Iraqi Government

06-006 04/2006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq Relief and Reconstruction Fund 
Projects to the Iraqi Government

06-005 04/2006 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and Control of the Development Fund 
for Iraq

06-004 04/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities October through December 2005

06-003 04/2006 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq Relief and Reconstruction Fund

06-002 02/2006 Prompt Payment Act:  Analysis of Expenditures Made from the Iraq Relief and Reconstruction Fund

06-001 04/2006 Management of the Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq Reconstruction Management 
System

05-029 01/2006 Challenges Faced In Carrying Out Iraq Relief And Reconstruction Fund Activities

05-028 01/2006 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government 

05-027 01/2006 Methodologies for Reporting Cost-to-complete Estimates

05-026 01/2006 Issues Related to the Use of $50 Million Appropriation to Support the Management and Reporting of the Iraq Relief and 
Reconstruction Fund

05-025 01/2006 Management of the Commander’s Emergency Response Program for Fiscal Year 2005

05-024 01/2006 Management of the Mansuria Electrical Reconstruction Project

05-023 01/2006 Management of Rapid Regional Response Program Contracts in South-Central Iraq 

05-022 10/2005 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs 

Continued on next page
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All Completed Audits by SIGIR, as of 1/30/2009
Report 
Number

Month/ 
Year Issued Report Title

05-021 10/2005 Management of Iraq Relief and Reconstruction Fund Programs – Cost-to-Complete Estimate Reporting 

05-020 10/2005 Management of the Contracts, Grant, and Micro-Purchases Used To Rehabilitate the Karbala Library 

05-019 09/2005 Attestation Engagement Report Concerning the Award of Non-Competitive Contract DACA63-03-D-0005 to Kellogg, Brown 
and Root Services, Inc.

05-018 10/2005 Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189

05-017 10/2005 Award Fee Process for Contractors Involved in Iraq Reconstruction 

05-016 10/2005 Management of the Contracts and Grants Used To Construct and Operate the Babylon Police Academy 

05-015 10/2005 Management of Rapid Regional Response Program Grants in South-Central Iraq 

05-014 10/2005 Management of Commander’s Emergency Response Program for Fiscal Year 2004

05-013 09/2005 Controls over Equipment Acquired by Security Contractors

05-012 07/2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management - Construction Quality Assurance

05-011 07/2005 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief and Reconstruction Fund

05-010 07/2005 Interim Briefing to the Project and Contracting Office - Iraq and the Joint Contracting Command – Iraq on the Audit of the 
Award Fee Process

05-009 07/2005 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After June 28, 2004

05-008 04/2005 Administration of Contracts Funded by the Development Fund of Iraq

05-007 04/2005 Administration of Iraq Relief and Reconstruction Fund Contract Files

05-006 04/2005 Control of Cash Provided to South-Central Iraq

05-005 04/2005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defense Services Limited

05-004 01/2005 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process

05-003 11/2004 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract

05-002 10/2004 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Kuwait

05-001 10/2004 Coalition Provisional Authority Control of Appropriated Funds

04-013 07/2004 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including Contract Award

04-011 07/2004 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Baghdad

04-009 07/2004 Coalition Provisional Authority Comptroller Cash Management Controls Over the Development Fund for Iraq

04-008 07/2004 Coalition Provisional Authority Control Over Seized and Vested Assets

04-007 07/2004 Oil for Food Cash Controls for the Office of Project Coordination in Erbil, Iraq

04-006 07/2004 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts

04-005 07/2004 Award of Sector Design-Build Construction Contracts

04-004 07/2004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of the Coalition Provisional Authority

04-003 06/2004 Federal Deployment Center Forward Operations at the Kuwait Hilton

04-002 06/2004 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad

04-001 06/2004 Coalition Provisional Authority Coordination of Donated Funds
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In July 2008, SIGIR identified three audit areas in 
which implementation of SIGIR open recom-
mendations would significantly enhance the 
impact of U.S. reconstruction activities in Iraq 
and better ensure that U.S. efforts are conducted 
in an efficient and effective manner to avoid 
waste. These include:
•	 the transfer of reconstruction projects to the 
Government of Iraq (GOI)

•	 the management of the U.S. Embassy’s anticor-
ruption program

•	 ministerial capacity development

SIGIR followed up on these three audit areas. 
Although actions are underway in some areas 
to address SIGIR’s concerns, it is too early to 
determine whether the actions will effectively 
address the problems identified in the SIGIR re-
ports. Consequently, SIGIR is keeping most of its 
recommendations open. This quarter, SIGIR is 
adding one additional audit area in which imple-
mentation of SIGIR recommendations has not 
occurred. This is the Commander’s Emergency 
Response Program.

The Transfer of Reconstruction 
Projects to the GOI
Since 2006, SIGIR has issued six reports that 
examined the U.S. process for transitioning 
completed construction projects to the GOI. In 
each of these reports, SIGIR has made recom-
mendations to improve plans, policies, and 
procedures for the transfer of assets to the GOI 
to better ensure that the GOI will maintain and 
sustain the assets so that the U.S. investment will 

not have been wasted. Specifically, SIGIR called 
for all agencies involved in reconstruction to fol-
low one set of uniform and transparent policies 
and procedures for asset transfer to eliminate 
potential GOI confusion in working with the 
various U.S. reconstruction agencies, and to take 
specific actions to enhance GOI capabilities and 
willingness to assume responsibility for U.S.-built 
facilities. 

In the most recent review, completed in April 
2008, SIGIR found that the asset transfer process 
remained in disarray, without consistent poli-
cies and procedures or clear lines of authority, 
responsibility, and accountability. Moreover, the 
GOI appeared resistant to accept and assume 
responsibility for U.S.-built facilities. In some 
cases, the U.S. had “unilaterally” transferred 
some projects: U.S. officials notified the GOI 
that henceforth the GOI would be responsible 
for facility sustainment. Given these conditions, 
SIGIR recommended that the Ambassador and 
Commander, Multi-National Force-Iraq, im-
mediately enter into high-level discussions with 
the GOI on a memorandum of understanding 
for the transfer of assets by all reconstruction 
agencies from all funding sources.

In January 2009, U.S. and GOI officials 
signed a memorandum of understanding 
purportedly outlining how U.S.-funded projects 
will be executed and handed over to the Iraqis. 
Because the agreement was signed close to the 
completion of this report, SIGIR has not seen the 
agreement, but a published summary reported 
that issues such as planning, preparing, and 
coordinating reconstruction projects will now be 

open recommendations  
from prior reports
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undertaken jointly. SIGIR plans to follow-up on 
the asset transfer issue and assess the effect of the 
new agreement and the progress made in resolv-
ing open recommendations.

Managing the U.S. Embassy’s 
Anticorruption Program In Iraq
Endemic corruption in Iraq is a serious road-
block in the country’s development as a func-
tioning democracy and a problem requiring a 
strong U.S. assistance program. In 2006, SIGIR 
reviewed the U.S. anticorruption program and 
identified problems in coordinating, manag-
ing, and evaluating U.S. activities of more than a 
dozen U.S. agencies and recommended 12 man-
agement improvements. Since that report, SIGIR 
has monitored U.S. progress in implementing the 
recommendations and found that the Embassy 
has implemented 5 of SIGIR’s 12 recommenda-
tions, leaving 7 open recommendations. Still not 
fully addressed is the recommendation to ensure 
that all U.S. government initiatives are work-
ing toward a common goal in the most efficient 
and effective manner, and that all programs are 
vetted through the anticorruption coordination 
group.

This quarter saw several developments in 
the U.S. anticorruption initiative. SIGIR re-
ported in July 2008 that the U.S. Embassy had 
identified $10 million in expired Iraq Relief and 
Reconstruction Fund (IRRF) funds to support 
its anticorruption efforts.  In February 2008, 
the Department of State submitted a request to 
the Congress for these funds, but the Congress 

returned the request, asking for additional details 
on how the money was to be used. Ultimately, 
these funds were approved and given to the 
United Nations to fund its anticorruption activi-
ties. SIGIR plans to follow up on the anticor-
ruption issue to determine current U.S. plans 
and initiatives, and these recommendations will 
remain open until that review is completed.

Development of Ministerial 
Capacity 
The GOI ministries have had difficulties in 
providing the basic services required of national 
governments, and a number of U.S. agencies 
have instituted programs to upgrade the capabili-
ties of GOI ministerial staff. In a 2006 report, 
SIGIR found that these efforts were not based on 
needs assessments, were uncoordinated, did not 
have clear and measurable goals and objectives, 
and suffered from a lack of leadership. To address 
these issues, SIGIR made five recommendations 
to the U.S. Ambassador and the Commander, 
Multi-National Force-Iraq. These recommenda-
tions remained open until just recently when 
three were closed.

In 2008, DoS awarded a contract to assess the 
capacity development efforts of the various U.S. 
agencies. The contract, called the Iraq Ministerial 
Capacity Development Assessment Project, 
required the contractor to conduct an inven-
tory of national capacity development training 
and technical assistance activities underway in 
Iraq, analyze the results, and identify gaps in the 
U.S. program. The contractor was also to make 
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recommendations as to where activities needed 
to be modified, and draft a strategic plan docu-
ment to inform the Embassy’s development of 
an overall strategic plan for ministerial capacity 
building activities. SIGIR has not reviewed these 
documents to determine if they address the re-
maining two open recommendations. However, 
SIGIR plans to conduct such an analysis, and the 
recommendations will remain open until that 
review is completed.

Commander’s Emergency  
Response Program
Since October 2005, SIGIR has issued four re-
ports on the Commander’s Emergency Response 
Program (CERP). CERP authorizes U.S. field 
commanders to use available funds to respond to 
urgent humanitarian, relief, and reconstruction 
requirements within the commander’s area of 
responsibility by executing programs that imme-
diately assist indigenous populations and achieve 
“focused effects.” Initial funding for CERP came 
from seized Iraqi assets and the Development 
Fund for Iraq. By late 2003, the United States 
began to appropriate U.S. dollars to the CERP 
and as of September 30, 2008, the Congress has 
appropriated about $3.56 billion for the program 
in Iraq.

SIGIR has made a total of 11 recommenda-
tions to improve the management and oversight 
of the CERP program. To date, seven of these 
recommendations remain open. Among the 
recurring problems identified in the reviews are 
incomplete project records and the need to plan 
for the sustainment of large-scale projects. CERP 
is an important DoD program, and SIGIR plans 
to review the program in FY 2009 to deter-
mine the progress made in addressing program 
short-comings. Until that review is complete, the 
recommendations will remain open. 
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Table H.2

Status of SIGIR Audit Recommendations, as of 10/30/2008

Report Report Title
Month/Year 

Issued Total Closed In-Process

09-013 Provincial Reconstruction Teams’ Performance Measurement Process Has Improved 3 0 3

09-012 The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will 
Likely Be Necessary

1 0 1

09-011 Opportunities To Improve Management Of The Quick Response Fund 3 0 3

09-010 Oversight Of Aegis’s Performance On Security Service Contracts In IRAQ With The 
Department Of Defense

14-Jan-09 3 0 3

09-009 Full Impact of Department of Defense Program to Restart State-owned Enterprises 
Difficult to Estimate

3 0 3

09-008 Cost, Outcome, and Oversight of Iraq Oil Reconstruction Contract with Kellogg Brown & 
Root Services, Inc.

13-Jan-09 2 0 2

09-007 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission 31-Oct-08 2 0 2

09-006 Status of Department of State Economic Support Fund Obligations Used for Iraq 
Reconstruction Projects

31-Oct-08 0 0 0

09-005 Agencies Need Improved Financial Data Reporting for Private Security Contractors 31-Oct-08 3 0 3

09-004 Iraq Reconstruction Project Terminations Represent a Range of Actions 31-Oct-08 2 0 2

09-003 Cost, Outcome, and Oversight of Local Governance Program Contracts with Research 
Triangle Institute

31-Oct-08 3 0 3

09-002 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue 31-Oct-08 0 0 0

09-001 Opportunities to Enhance U.S. Democracy Building Strategy for Iraq 31-Oct-08 4 0 4

08-024 Information on a Special Department of Defense Program to Foster Economic Recovery in 
Iraq

1-Jul-08 0 0 0

08-023 Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much Remains to be Done 1-Jul-08 3 1 2

08-022 Government of Iraqi Increasingly Funding Iraq Security Forces Infrastructure Development, 
but Substantial U.S. Support Remains

1-Jul-08 0 0 0

08-021 Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction Management 
System

1-Jul-08 3 0 3

08-020 Key Recurring Management Issues Identified in Audits of Iraq Reconstruction Management 
System

1-Jul-08 0 0 0

08-019 Outcome, Cost and Oversight of the Security and Justice Contract with Parsons Delaware, 
Inc.

1-Jul-08 3 0 3

08-018 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, 
LLC

1-Jul-08 2 1 1

08-017 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but 
Further Improvements Needed to Avoid Waste

28-Apr-08 4 2 2

08-016 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management 
Plan

24-Apr-08 0 0 0

08-015 Interim Analysis of Iraqi Security Force Information Provided by the Department of 
Defense Report, Measuring Stability and Security in Iraq

25-Apr-08 0 0 0

08-014 Progress on Recommended Improvements to Contract Administration for the Iraqi Police 
Training Program

22-Apr-08 0 0 0

08-013 Interim Report on Iraq Reconstruction Contract Terminations 28-Apr-08 0 0 0

08-012 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support 
Group-Central

13-Mar-08 0 0 0

08-011 Outcome, Cost, and Oversight of Electricity-Sector Reconstruction Contract With Perini 
Corporation

29-Apr-08 1 0 1

08-010 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006 28-Jan-08 0 0 0

08-009 Appropriate Award-Fee Conversion Scales Can Enhance Incentive For Contractor 
Performance

24-Jan-08 0 0 0

08-008 U.S. Anticorruption Efforts In Iraq: Sustained Management Commitment is a Key to Success 24-Jan-08 0 0 0

08-007 Efforts to Implement a Financial-Management Information System in Iraq 25-Jan-08 0 0 0

08-006 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects 25-Jan-08 3 0 3

Continued on the next page

For a list of all open recommendations from prior reports, as of January 30, 2009, see Table H.2.
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Status of SIGIR Audit Recommendations, as of 10/30/2008

Report Report Title
Month/Year 

Issued Total Closed In-Process

08-005 Differences in Services and Fees for Management and Administration of Iraq 
Reconstruction Contracts

29-Jan-08 1 0 1

08-004 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad 
Recruiting Center

15-Jan-08 1 0 1

08-003 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects 29-Oct-07 0 0 0

08-002 Logistics Civil Augmentation Program Task Orders 130 and 151:  Program Management, 
Reimbursement, and Transition 

30-Oct-07 6 5 1

08-001 Interim Report on Efforts and Further Actions Needed to Implement a Financial 
Management Information System in Iraq 

24-Oct-07 3 0 3

07-016 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi 
Police Training Program 

23-Oct-07 3 2 1

07-015 Review of the Effectiveness of the Provincial Reconstruction Team Program in Iraq 18-Oct-07 2 1 1

07-014 Status of the Provincial Reconstruction Team Program Expansion in Iraq 25-Jul-07 3 2 1

07-013 Sustainment of the Advanced First Responder Network (Restricted Distribution) 1-Apr-07 0 0 0

07-012 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the 
Department of State

1-Apr-07 0 0 0

07-011 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund 23-Oct-07 3 0 3

07-010 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund 
Contracts

24-Oct-07 1 0 1

07-009 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract 1-Jul-07 0 0 0

07-008 Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations Conducting 
IRRF-funded Reconstruction Activities

1-Jul-07 0 0 0

07-007 Status of U.S. Government Anticorruption Efforts in Iraq 24-Jul-07 3 0 3

07-006 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 
2006 

26-Apr-07 3 1 2

07-005 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief 
and Reconstruction

1-Jul-07 0 0 0

07-004 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of 
Iraq

25-Jul-07 1 1 0

07-003 Cost-to-complete Reporting for Iraq Reconstruction Projects 26-Jul-07 3 3 0

07-002 Status of the Advanced First Responder Network 1-Apr-07 0 0 0

07-001 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, 
Government Oversight, and Contractor Performance

22-Jun-07 10 6 4

06-045 Status of Ministerial Capacity Development in Iraq 30-Jan-07 5 3 2

06-044 Fact Sheet on Major US Contractors’ Security Costs Related to Iraq Relief and 
Reconstruction Fund Contracting Activities

30-Jan-07 0 0 0

06-043 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements 30-Jan-07 0 0 0

06-042 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting 
Activities (Restricted – Limited Distribution)

1-Jan-07 0 0 0

06-040 Improper Obligations Using The Iraq Relief and Reconstruction Fund (IRRF 2) 30-Jan-07 0 0 0

06-039 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract 
SPU-C-00-04-00001-00

1-Jan-07 0 0 0

06-038 Unclassified Summary of SIGIR’s Review of Efforts to Increase Iraq’s Capability To Protect Its 
Energy Infrastructure

27-Sep-06 0 0 0

06-037 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction 
Fund (IRRF 2) 

22-Sep-06 1 1 0

06-036 Follow-Up On SIGIR Recommendations Concerning The Development Fund For Iraq (DFI) 29-Jan-07 0 0 0

06-035 Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the Logistics 
Civil Augmentation Program (LOGCAP) Contractor

26-Oct-06 5 2 3

06-034 Status of the Provincial Reconstruction Team Program in Iraq 29-Oct-06 7 6 1

06-033 Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the Iraq 
Relief and Reconstruction Fund

28-Oct-06 4 0 4

Continued on the next page
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Status of SIGIR Audit Recommendations, as of 10/30/2008

Report Report Title
Month/Year 

Issued Total Closed In-Process

06-032 Iraqi Security Forces:  Review of Plans to Implement Logistics Capabilities 28-Oct-06 5 0 5

06-031 Management of the Iraqi Interim Government Fund 27-Oct-06 4 4 0

06-030 Status of Medical Equipment and Other Non-construction Items Purchased for Primary 
Healthcare Centers 

30-Jan-07 4 4 0

06-029 Review of DynCorp International, LLC, Contract Number S LMAQM-04-C-0030, Task Order 
0338, for the Iraqi Police Training Program Support 

30-Jan-07 10 8 2

06-028 Review of Administrative Task Orders for Iraq Reconstruction Contracts 23-Oct-06 3 3 0

06-026 Review of the U.S. Agency for International Development’s Management of the Basrah 
Children’s Hospital Project 

31-Jul-06 6 6 0

06-025 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated 
with Parsons Global Services, Inc., Contract Number W914NS-04-D-0006

28-Jul-06 7 7 0

06-024 Joint Cash Count - Iraq National Weapons Card Program 26-Jul-06 0 0 0

06-023 Changes in Iraq Relief and Reconstruction Fund Program Activities January Through March 
2006

28-Jul-06 0 0 0

06-021 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program 28-Jul-06 12 5 7

06-020 Review of the Advanced First Responder Network Project 28-Jul-06 5 5 0

06-019 Review of the Use of Definitization Requirements for Contracts Supporting Reconstruction 
in Iraq

28-Jul-06 2 0 2

06-018 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s 
Bureau of International Narcotics and Law Enforcement Affairs as of December 31, 2005

1-Jul-06 3 0 3

06-017 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government 28-Jul-06 6 3 3

06-016 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare 
Centers Associated with Parsons Global Services, Contract Number W914NS-04-D-0006

4-Apr-06 0 0 0

06-015 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents 28-Apr-06 4 4 0

06-014 Review of Efforts to Increase Iraq’s Capability to Protect Its Energy Infrastructure 
(Classified)

28-Jul-06 7 0 7

06-013 Briefing to the International Advisory and Monitoring Board for Iraq:  Management 
Controls Over the Development Fund for Iraq

28-Apr-06 0 0 0

06-012 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-
Central/Fallujah

28-Apr-06 0 0 0

06-011 Management of the Primary Healthcare Centers Construction Projects 29-Apr-06 7 7 0

06-010 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi 
Armed Forces Seized Assets Fund

28-Apr-06 1 1 0

06-009 Review of Task Force Shield Programs 28-Apr-06 8 8 0

06-008 Development Fund for Iraq Cash Accountability Review:  Joint Area Support Group-Central 28-Apr-06 3 3 0

06-007 U.S. Agency for International Development Management of the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the Iraqi Government

29-Apr-06 1 1 0

06-006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq 
Relief and Reconstruction Fund Projects to the Iraqi Government

29-Apr-06 1 1 0

06-005 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and 
Control of the Development Fund for Iraq

28-Apr-06 0 0 0

06-004 Changes in Iraq Relief and Reconstruction Fund Program Activities October through 
December 2005

28-Apr-06 0 0 0

06-003 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq 
Relief and Reconstruction Fund

28-Apr-06 9 9 0

06-002 Prompt Payment Act:  Analysis of Expenditures Made from the Iraq Relief and 
Reconstruction Fund

3-Feb-06 1 1 0

06-001 Management of the Iraq Relief and Reconstruction Fund Program: The Evolution of the 
Iraq Reconstruction Management System

24-Apr-06 3 3 0

05-029 Challenges Faced In Carrying Out Iraq Relief And Reconstruction Fund Activities 26-Jan-06 0 0 0

05-028 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government 24-Jan-06 1 1 0

05-027 Methodologies for Reporting Cost-to-complete Estimates 27-Jan-06 14 14 0

05-026 Issues Related to the Use of $50 Million Appropriation to Support the Management and 
Reporting of the Iraq Relief and Reconstruction Fund

27-Jan-06 0 0 0

Continued on the next page
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Status of SIGIR Audit Recommendations, as of 10/30/2008

Report Report Title
Month/Year 

Issued Total Closed In-Process

05-025 Management of the Commander’s Emergency Response Program for Fiscal Year 2005 23-Jan-06 5 3 2

05-024 Management of the Mansuria Electrical Reconstruction Project 23-Jan-06 0 0 0

05-023 Management of Rapid Regional Response Program Contracts in South-Central Iraq 23-Jan-06 3 3 0

05-022 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs 24-Oct-05 4 4 0

05-021 Management of Iraq Relief and Reconstruction Fund Programs – Cost-to-Complete 
Estimate Reporting 

24-Oct-05 1 1 0

05-020 Management of the Contracts, Grant, and Micro-Purchases Used To Rehabilitate the 
Karbala Library 

26-Oct-05 7 7 0

05-019 Attestation Engagement Report Concerning the Award of Non-Competitive Contract 
DACA63-03-D-0005 to Kellogg, Brown and Root Services, Inc.

30-Sep-05 0 0 0

05-018 Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189 21-Oct-05 5 3 2

05-017 Award Fee Process for Contractors Involved in Iraq Reconstruction 25-Oct-05 4 4 0

05-016 Management of the Contracts and Grants Used To Construct and Operate the Babylon 
Police Academy 

26-Oct-05 6 6 0

05-015 Management of Rapid Regional Response Program Grants in South-Central Iraq 25-Oct-05 10 10 0

05-014 Management of Commander’s Emergency Response Program for Fiscal Year 2004 13-Oct-05 0 0 0

05-013 Controls over Equipment Acquired by Security Contractors 9-Sep-05 0 0 0

05-012 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management 
- Construction Quality Assurance

22-Jul-05 0 0 0

05-011 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief 
and Reconstruction Fund

26-Jul-05 5 5 0

05-010 Interim Briefing to the Project and Contracting Office - Iraq and the Joint Contracting 
Command – Iraq on the Audit of the Award Fee Process

26-Jul-05 7 7 0

05-009 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After 
June 28, 2004

8-Jul-05 0 0 0

05-008 Administration of Contracts Funded by the Development Fund of Iraq 30-Apr-05 6 6 0

05-007 Administration of Iraq Relief and Reconstruction Fund Contract Files 30-Apr-05 7 7 0

05-006 Control of Cash Provided to South-Central Iraq 30-Apr-05 8 8 0

05-005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defense Services 
Limited

20-Apr-05 7 7 0

05-004 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process 30-Jan-05 0 0 0

05-003 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract 23-Nov-04 0 0 0

05-002 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in 
Kuwait

25-Oct-04 5 5 0

05-001 Coalition Provisional Authority Control of Appropriated Funds 22-Oct-04 0 0 0

04-013 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including 
Contract Award

27-Jul-04 1 1 0

04-011 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional 
Authority in Baghdad

26-Jul-04 4 4 0

04-009 Coalition Provisional Authority Comptroller Cash Management Controls Over the 
Development Fund for Iraq

28-Jul-04 5 5 0

04-008 Coalition Provisional Authority Control Over Seized and Vested Assets 30-Jul-04 3 3 0

04-007 Oil for Food Cash Controls for the Office of Project Coordination in Erbil, Iraq 26-Jul-04 1 1 0

04-006 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts 21-Jul-04 0 0 0

04-005 Award of Sector Design-Build Construction Contracts 23-Jul-04 0 0 0

04-004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of 
the Coalition Provisional Authority

28-Jul-04 3 3 0

04-003 Federal Deployment Center Forward Operations at the Kuwait Hilton 25-Jun-04 8 8 0

04-002 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad 25-Jun-04 0 0 0

04-001 Coalition Provisional Authority Coordination of Donated Funds 25-Jun-04 3 3 0

358 249 109
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DETAIL OF IMPACT OF SIGIR AUDITS

For detail of impact of SIGIR Audits, as of January 30, 2009, see Table H-3.

Detail of Impact of SIGIR Audits  

$ millions

Audit #

Dollars  
Saved/  
Funds  

Recovered
Better  

Use
Challenged  

Payments Non-financial Impact

Coalition Provisional Authority 
Coordination of Donated Funds

04-001 Improved transparency and accountability for 
donor funds.

Management of Personnel Assigned to 
the Coalition Provisional Authority in 
Baghdad

04-002 Improved CPA’s control over and insight into 
the number of civilians assigned to CPA in 
Baghdad, including both U.S. Government 
and contractor personnel.

Federal Deployment Center Forward 
Operations at the Kuwait Hilton

04-003 DFI  $18.20 Improved economy and efficiency and 
contract administration.

Task Orders Awarded by the Air Force 
Center for Environmental Excellence 
in Support of the Coalition Provisional 
Authority

04-004 Improved contract administration and 
program management.

Oil for Food Cash Controls for the Office 
of Project Coordination in Erbil, Iraq

04-007 Improved the CPAs internal controls over the 
transfer of cash.

Coalition Provisional Authority Control 
Over Seized and Vested Assets

04-008 Improved accountability over non-cash 
assets..

Audit of the Accountability and Control 
of Materiel Assets of the Coalition 
Provisional Authority in Baghdad

04-011 DFI Improved accountability over property.

Coalition Provisional Authority’s 
Contracting Processes Leading Up To and 
Including Contract Award

04-013  $5.00  $0.19 Improved contract administration and 
transparency.

Accountability and Control of Materiel 
Assets of the Coalition Provisional 
Authority in Kuwait

05-002 Improved accountability over property.

Oversight of Funds Provided to Iraqi 
Ministries through the National Budget 
Process

05-004 DFI Improved controls over payroll.

Compliance with Contract No. W911S0-04-
C-0003 Awarded to Aegis Defense Services 
Limited

05-005 Improved contract administration and 
program management.

Control of Cash Provided to South-Central 
Iraq

05-006 DFI Improved contract administration and 
accountability.

Administration of Iraq Relief and 
Reconstruction Fund Contract Files

05-007 Improved contract administration and 
management.

Administration of Contracts Funded by 
the Development Fund of Iraq

05-008 DFI  $0.04 

Continued on next page

Table H.3
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Detail of Impact of SIGIR Audits  

$ millions

Audit #

Dollars  
Saved/  
Funds  

Recovered
Better  

Use
Challenged  

Payments Non-financial Impact

Reconciliation of Reporting Differences 
of the Source of Funds Used on Contracts 
After June 28, 2004

05-009 Improved accuracty of contract 
administration information.

Interim Briefing to the Project and 
Contracting Office - Iraq and the Joint 
Contracting Command – Iraq on the Audit 
of the Award Fee Process

05-010 Improved contract management and 
administration.

Management of Rapid Regional Response 
Program Grants in South-Central Iraq 

05-015 DFI  $2.70 This was the first in a series of audits 
to improve compliance with applicable 
guidance and control and accountability for 
Development Fund for Iraq cash assets and 
expenditures.

Management of the Contracts and Grants 
Used To Construct and Operate the 
Babylon Police Academy 

05-016 DFI  $1.30 This audit report is one of a series of reports 
to improve controls over cash, contract 
management, and grant management for the 
CPA South-Central Region. (See 05-015)

Award Fee Process for Contractors 
Involved in Iraq Reconstruction 

05-017 DFI  $7.80 

Acquisition of Armored Vehicles 
Purchased Through Contract W914NS-05-
M-1189

05-018 Improved contract management and 
administration.

Management of the Contracts, Grant, and 
Micro-Purchases Used To Rehabilitate the 
Karbala Library 

05-020 DFI  $0.15 This audit report is one of a series of reports 
to improve controls over cash, contract 
management, and grant management for the 
CPA South-Central Region. (See 05-015)

Management of Iraq Relief and 
Reconstruction Fund Programs – Cost-to-
Complete Estimate Reporting 

05-021 Improved program management and 
accuracy of reporting to the Congress.

Managing Sustainment for Iraq Relief and 
Reconstruction Fund Programs 

05-022 Improved IRRF program management and 
protection of U.S. reconstruction investment.

Management of Rapid Regional Response 
Program Contracts in South-Central Iraq 

05-023 DFI One of a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Management of the Commander’s 
Emergency Response Program for Fiscal 
Year 2005

05-025 Improved program management of 
appropriated funds.

Methodologies for Reporting Cost-to-
complete Estimates

05-027 Improved program management and 
accuracy of reporting to the Congress.

GRD-PCO Management of the Transfer 
of IRRF-funded Assets to the Iraqi 
Government 

05-028 Audit recommendations led agency to 
creation of an IRRF coordinating sustainment 
office.

Management of the Iraq Relief and 
Reconstruction Fund Program: The 
Evolution of the Iraq Reconstruction 
Management System

06-001 Audit recommendations led to improved 
IRMS systems development and 
documentation.

Prompt Payment Act:  Analysis of 
Expenditures Made from the Iraq Relief 
and Reconstruction Fund

06-002 Improved IRRF program management.

Review of Data Entry and General 
Controls in the Collecting and Reporting 
of the Iraq Relief and Reconstruction Fund

06-003 Improved program management and 
accuracy of IRRF status reporting.

Follow-up on Recommendations 
Made in SIGIR Audit Reports Related 
to Management and Control of the 
Development Fund for Iraq

06-005 DFI One of a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Continued on next page
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Detail of Impact of SIGIR Audits  

$ millions

Audit #

Dollars  
Saved/  
Funds  

Recovered
Better  

Use
Challenged  

Payments Non-financial Impact

Multi-National Security Transition 
Command-Iraq Management of the 
Transfer of Iraq Relief and Reconstruction 
Fund Projects to the Iraqi Government

06-006 Audit recommendations led agency to 
creation of an IRRF coordinating sustainment 
office.

U.S. Agency for International 
Development Management of the 
Transfer of Iraq Relief and Reconstruction 
Fund Projects to the Iraqi Government

06-007 Audit recommendations and follow up 
reports focused on a single, unified transfer 
process, improved coordination, 
timely notification, and adequate 
sustainment.

Development Fund for Iraq Cash 
Accountability Review:  Joint Area 
Support Group-Central

06-008 DFI Improved cash accountability. Audit 
recommendations addressed proper storage, 
retrieval, and contingency planning.

Review of Task Force Shield Programs 06-009 DFI  $12.80 Improved property accountability.

Review of the Multi-National Security 
Transition Command-Iraq Reconciliation 
of the Iraqi Armed Forces Seized Assets 
Fund

06-010 DFI  $1.51  $3.46 

Management of the Primary Healthcare 
Centers Construction Projects

06-011 Improved program and contract 
management, 
property accountability and accurate 
reporting.

Iraqi Armed Forces Seized Assets Fund: 
Review of Contracts and Financial 
Documents

06-015  $2.31 

Interim Audit Report on the Review of 
the Equipment Purchased for Primary 
Healthcare Centers Associated with 
Parsons Global Services, Contract Number 
W914NS-04-D-0006

06-016  $23.30 

Transition of Iraq Relief and 
Reconstruction Fund Projects to the Iraqi 
Government

06-017 Audit recommendations and follow up 
reports focused on a single, unified transfer 
process, improved coordination, 
timely notification, and adequate 
sustainment.

Review of the Advanced First Responder 
Network Project

06-020 Improved program and contract management 
and improved property accountability. 
Audit recommendations focused on meeting 
technical requirements 
and property accountability.

Joint Survey of the U.S. Embassy-Iraq’s 
Anticorruption Program

06-021 Improved program management. Audit 
recommendations focused on senior 
leadership, levels of resources, metrics, etc.

Joint Cash Count - Iraq National Weapons 
Card Program

06-024 Improved accountability for funds transferred 
from U.S. officials to a bank account for the 
GOI.

Review of the Medical Equipment 
Purchased for the Primary Healthcare 
Centers Associated with Parsons Global 
Services, Inc., Contract Number W914NS-
04-D-0006

06-025 One of a series of reports concerning 
program management and accountability 
over property within the Healthcare Centers 
Construction Projects. 
(See 06-016)

Review of the U.S. Agency for 
International Development’s 
Management of the Basrah Children’s 
Hospital Project 

06-026 Improved program management. Audit 
recommendations focused on improved 
program and contract management 
and accurate reporting.

Review of DynCorp International, LLC, 
Contract Number S LMAQM-04-C-0030, 
Task Order 0338, for the Iraqi Police 
Training Program Support 

06-029 Improved program and contract 
management—including recoupment of 
overpayments, challenged invoices, and other 
funding actions.

Continued on next page
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Detail of Impact of SIGIR Audits  

$ millions

Audit #

Dollars  
Saved/  
Funds  

Recovered
Better  

Use
Challenged  

Payments Non-financial Impact

Status of Medical Equipment and Other 
Non-construction Items Purchased for 
Primary Healthcare Centers 

06-030 One of a series of reports concerning 
program management and accountability 
over property within the Healthcare Centers 
Construction 
Projects. (See 06-016)

Management of the Iraqi Interim 
Government Fund

06-031 Improved accountability for funds; timely, 
accurate funds status reporting to the GOI.

Iraqi Security Forces:  Review of Plans to 
Implement Logistics Capabilities 

06-032 Improved program and management and 
accuracy ISF support funds reporting.

Iraqi Security Forces: Weapons Provided 
by the U.S. Department of Defense Using 
the Iraq Relief and Reconstruction Fund

06-033 Improved accountability for ISF weapons.

Status of the Provincial Reconstruction 
Team Program in Iraq

06-034 Improved program management.

Interim Audit Report on Inappropriate 
Use of Proprietary Data Markings by the 
Logistics Civil Augmentation Program 
(LOGCAP) Contractor

06-035 Improved program and contract 
management—including potential LOGCAP-
wide improvements. Also LOGCAP-wide 
improved accountability for government 
property, including lodging facilities and 
subsistence.

Follow-Up On SIGIR Recommendations 
Concerning The Development Fund For 
Iraq (DFI)

06-036 DFI Final in a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Unclassified Summary of SIGIR’s Review 
of Efforts to Increase Iraq’s Capability To 
Protect Its Energy Infrastructure

06-038 Audit recommendations addressed critical 
infrastructure integrity challenges and 
improved program management through 
capacity to track and analyze inputs.

Logistics Civil Augmentation Program 
Task Order 130: Requirements Validation, 
Government Oversight, and Contractor 
Performance

07-001 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve 
program and contract management, 
accountability for government property. (See 
06-035)

Status of the Advanced First Responder 
Network

07-002 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management and property accountability 
within the First Responder program. (See 
06-020)

Status of U.S. Government Anticorruption 
Efforts in Iraq

07-007 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management within the Anticorruption 
program at the U.S. Embassy-Iraq. (See 
06-021)

Controls Over Unliquidated Obligations in 
the Iraq Relief and Reconstruction Fund

07-011  $3.18 

Sustainment of the Advanced First 
Responder Network (Restricted 
Distribution)

07-013 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management and property accountability 
within the First Responder program. (See 
06-020)

Status of the Provincial Reconstruction 
Team Program Expansion in Iraq 

07-014 Reflects SIGIR’s efforts to monitor and 
follow-up on recommendations to improve 
program management of the PRT. (See 
06-034)

Review of the Effectiveness of the 
Provincial Reconstruction Team Program 
in Iraq

07-015 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management of the PRT. (See 06-034)

Interim Review of DynCorp International, 
LLC, Spending Under Its Contract for the 
Iraqi Police Training Program 

07-016  $20.64  $197.12  $4.17 

Continued on next page



H-16  I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

Appendix H

Detail of Impact of SIGIR Audits  

$ millions

Audit #

Dollars  
Saved/  
Funds  

Recovered
Better  

Use
Challenged  

Payments Non-financial Impact

Interim Report on Efforts and Further 
Actions Needed to Implement a Financial 
Management Information System in Iraq 

08-001 Improved program and contract 
management.

Logistics Civil Augmentation Program 
Task Orders 130 and 151:  Program 
Management, Reimbursement, and 
Transition 

08-002 Reflects SIGIR’s efforts to monitor and 
follow-up on recommendations to improve 
program and contract management, 
accountability for government property. (See 
06-035)

Commander’s Emergency Response 
Program in Iraq Funds Many Large-Scale 
Projects

08-006 Improved program management. Audit 
recommendations focused on program 
documentation, sustainment, lessons 
learned.

Efforts to Implement a Financial-
Management Information System in Iraq

08-007 A companion to 08-001, the audit identifies 
lessons learned for USAID to move forward in 
developing a GOI IFMIS.

Progress on Recommended Improvements 
to Contract Administration for the Iraqi 
Police Training Program

08-014 Reflects SIGIR’s efforts to monitor and 
follow-up on recommendations to improve 
program and contract management—
including recoupment of overpayments, 
challenged invoices, and other funding 
actions. (See 06-029)

Transferring Reconstruction Projects to 
the Government of Iraq: Some Progress 
Made but Further Improvements Needed 
to Avoid Waste

08-017 Reflects SIGIR’s efforts to monitor and 
follow-up on recommendations to improve 
the process of transferring assets to the GOI. 
(See 06-007)

Outcome, Cost, and Oversight of Water 
Sector Reconstruction Contract with 
FluorAMEC, LLC

08-018  $0.57 

Outcome, Cost and Oversight of the 
Security and Justice Contract with Parsons 
Delaware, Inc.

08-019 Improved program and contract 
management.

Cost, Outcome, and Oversight of Local 
Governance Program Contracts with 
Research Triangle Institute

09-003  $0.19 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management of the PRT. (See 08-014 and 
08-015)

Iraq Reconstruction Project Terminations 
Represent a Range of Actions

09-004  $16.62 Improved program management and 
contract oversight.

Agencies Need Improved Financial Data 
Reporting for Private Security Contractors

09-005 Improved program efficiency and 
effectiveness.

Status of Department of State Economic 
Support Fund Obligations Used for Iraq 
Reconstruction Projects

09-006 Improved program management and 
oversight of funds

Improvements Needed in Reporting Status 
of Reconstruction Projects to Chief of 
Mission

09-007 Improved program oversight.

Cost, Outcome, and Oversight of Iraq Oil 
Reconstruction Contract with Kellogg 
Brown & Root Services, Inc.

09-008 Improved management of assets transferred 
to Iraq

Total  $81.60  $224.72  $14.93 


